
















































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 

NO LIQUID WASTE FOR JUNE 2007 
 



 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 













































































































































































































































































































































































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 

 



ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Start excavation - removed 3" Stone

11 Work in North central portion

12 Thatcher installation of tie rods along Pitney Court

13 Thatcher Installation of Sheeting along River

14 Work on central portion of the site

15 Work on overflow sewer/bypass line

16 Replace Sewer

17 Back Fill Sewer Area

18 Continue Excavation In southern area of Site

19 Backfill southern area of Site

20 Additional Thatcher Work Along River

21 Countinue Excavation Along River

22 Remove Concrete Structure along River

23 Site Restoration

24 Post Remediation Air Sampling

25 Demobilize
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Weekly Progress Reports 
Former Pitney Court Station 

 



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 7/01/07 to 7/07/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Abe Bazan 
• Joseph Ridgeway 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 
• Bal Berena 
• Jeff Pope  
• Margaret Kelley 
• Mike Swieca 
• Chris Wilcox 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Great Lake Soil Testing 
• Illinois Mining 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad 

Miscellaneous Visitors 
• Marcella Bondie (EDI - USEPA START) 

 
  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; 
• Conducted Site status meeting with Peoples Gas to discuss removal options for the concrete along the 

river; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF 102, CF116 and CF117; and 
• Continued backfilling areas CF132, CF 133, CF144, CF145, CF146 and CF147. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 

Pitney Court Site 1 of 2 Site Remediation 
   



 
GREAT LAKES SOIL TESTING 

• Completed compaction testing on areas CF133, CF134, CF147 and CF148. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 132 loads of soil off site to CID Biopile. 
 
ILLINOIS MINING 

• Delivered 44 loads of screenings backfill material; 
• Delivered 38 loads of CA-6 backfill material; 
• Delivered 3 loads of CA-7 backfill material; and 
• Delivered 3 loads of CA-1 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of July 1, 2007 
• Continue backfill activities in CF131 CF132, CF145 and CF146; 
• Continue excavation in areas CF 102, CF103 and CF116; 
• Collect confirmation samples as needed; 
• Haul an estimated 30 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24-hr air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 130,046 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

July 3, 2007

View facing southwest showing excavation progress in 
areas CF103 and CF117 (encroaching on the former 
aboveground holder), where debris and impacts were 
encountered. 

July 5, 2007

View facing northeast showing side wall excavation 
progress in areas CF103 and CF117 (encroaching on 
the former aboveground holder).



Peoples Gas – Pitney Court Site

July 5, 2007

View showing the start of backfill progress in areas 
CF132, CF133, CF145 and CF147.

July 5, 2007

View facing west showing excavation progress in 
areas CF103.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 7/08/07 to 7/14/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Melissa Parungo 
• John Sapp 
• Jessy O’Leary 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Great Lake Soil Testing 
• Illinois Mining 
• Helm Electric 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad 

Miscellaneous Visitors 
• Marcella Bondie (EDI - USEPA START) 

 
  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; 
• Collected soil confirmation samples PCS-CF103-001, PCS-CF116-001 and PCS-CF117-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained Site haul roads;  
• Continued excavation activities in areas CF102, CF129 and CF143; and 
• Continued backfilling areas CF130, CF 131, CF144 and CF145. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
HELM ELECTRIC 

• Repaired electrical conduit and preformed maintenance on Airlogics air conditioning units. 
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GREAT LAKES SOIL TESTING 

• Completed compaction testing on areas CF130, CF 131, CF144 and CF145. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 153 loads of soil off site to CID Biopile. 
 
ILLINOIS MINING 

• Delivered 61 loads of screenings backfill material to the Site; and 
• Delivered 40 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of July 15, 2007 
• Continue backfill activities in CF130, CF131 CF132, CF141, CF145 and CF146. 
• Continue excavation in areas CF088, CF102, CF115 and CF129; 
• Collect Confirmation samples as needed; 
• Haul an estimated 30 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 132,185 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

July 10, 2007

View facing southwest showing excavation of small 
brick structure (that was removed) near the corner of 
CF089, CF088, CF102 and CF103 . 

July 10, 2007

View facing west showing truck decon procedures 
being implemented.



Peoples Gas – Pitney Court Site

July 10, 2007

View facing south showing excavation areas CF103, 
CF116 and CF117 and backfilling in areas CF131 and 
CF145. 

July 12, 2007

View facing southwest showing excavation progress in 
area CF143.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 7/15/07 to 7/21/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Jessy O’Leary 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 
• Rex Moore 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Great Lake Soil Testing 
• Illinois Mining 
• Helm Electric 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Steve Matuszak  

Miscellaneous Visitors 
• Marcella Bondie (EDI - USEPA START) 

 
  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; 
• Collected soil confirmation samples PCS-CF129-001 and PCS-CF143-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF115, CF129 and CF143; and 
• Continued backfilling areas CF103, CF116 and CF117. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
HELM ELECTRIC 

• Repaired electrical conduit. 
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GREAT LAKES SOIL TESTING 

• Completed compaction testing on areas CF116, CF117, CF130, CF 131, CF144 and CF145. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 139 loads of soil off site to CID Biopile. 
 
ILLINOIS MINING 

• Delivered 90 loads of screenings backfill material to the Site; and 
• Delivered 10 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of July 22, 2007 
• Continue backfill activities in CF03, CF116 and CF117. 
• Continue excavation in areas CF088, CF102 and CF115; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 134,376 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

July 19, 2007

View facing southwest showing excavation flooded in 
areas CF102, CF116, CF129 and CF143 following 
Wednesday night/Thursday morning rain event, prior 
to dewatering.

July 19, 2007

View facing west showing south wall of CF143 and 
foundation of former gas holder.



Peoples Gas – Pitney Court Site

July 20, 2007

View facing southwest showing excavation in areas 
CF102, CF116, CF129 and CF143 following 
Wednesday night/Thursday morning rain event, after 
dewatering.

July 20, 2007

View facing west showing excavation progress in 
areas CF115 and CF129.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 7/22/07 to 7/28/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Jessy O’Leary 
• Amanda Haugen 
Remediation Supervisor 
• Ed Wiese 
Others
• Margaret Kelley 
• Bal Berena 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Great Lake Soil Testing 
• Illinois Mining 
• Helm Electric 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Steve Matuszak  
• Chris Szela 
• Connie Lawniczak (Intergrys) 

Miscellaneous Visitors 
•  

 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, Great Lakes, Helm 

Electric and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF101 and CF115; and 
• Continued backfilling areas CF103, CF116, CF117, CF129, CF130, CF143 and CF144. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
HELM ELECTRIC 

• Repaired electrical conduit. 
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GREAT LAKES SOIL TESTING 

• Postponed compaction testing due to ground conditions after heavy rain events. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 149 loads of soil off site to CID Biopile. 
 
ILLINOIS MINING 

• Delivered 36 loads of screenings backfill material to the site; and 
• Delivered 49 loads of CA-6 backfill material to the site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of July 29, 2007 
• Continue backfill activities in CF129 and CF143. 
• Continue excavation in areas CF087, CF088, CF101, CF102 and CF115; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 136,760 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

July 27, 2007

View facing north showing excavation flooded in 
areas CF101 and CF115 following Thursday’s rain 
event, prior to dewatering.

July 27, 2007

View showing tar in area CF143 under concrete pad of 
former gas holder.



Peoples Gas – Pitney Court Site

July 27, 2007

View facing southwest showing excavation flooded in 
areas CF101 and CF115 following Thursday’s event, 
during excavation water management process.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 


































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































